

Signature: *Rosanna Hany*

Email: rhany@pinellas-park.com

Signature: *Thomas M Pavel*

Thomas M Pavel (Jan 8, 2026 17:17:37 EST)

Email: tpavel@evcontracting.com

Signature: *KS*

Keith Sabiel (Jan 13, 2026 11:41:30 EST)

Email: kesabiel@pinellas-park.com



EVOLUTION CONTRACTING LLC

28059 US Hwy 19N #304 Clearwater, FL 33761
Phone O: 727-269-8579 C: 813-727-4497
www.EVContracting.com

EXPERIENCE | EXCELLENCE | EVERYTIME

Change Order for Rigid Pavement

PROJECT:
Fire Station #35 - Pinellas Park (Site)

DATE: 29-Dec-25

Client: (Name and Address)

City of Pinellas Park
5141 78th Avenue North,
Pinellas Park, FL 33781

PROJECT NUMBER: 2532

CONTRACT FOR: Proposed updates per plan dated 10-22-2025

The Purchase Order is changed as follows:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Asphalt Pavement	-1	LS	(74,986.88)
Asphalt Stone Base	-345	TN	(7,975.00)
Heavy duty concrete 8" Thick	20530	SF	222,750.50
Curing Compounds	0	LS	-
Cleanout Credit	-1	EA	(301.31)
New Cleanout	1	EA	672.00
remove existing control structure	1	EA	684.00
Proposed rectangular weir	1	EA	2,728.80
Survey & Testing	1	LS	4,000.00
Taxes on Purchased Material	1	LS	90.22
OH&P			14,766.23

TOTAL \$ 162,428.56

The original Contract Sum was

\$ 867,452.00

The net change by previously authorized Change Orders

\$ -

The Contract Sum prior to this Change Order was

\$ 867,452.00

The Contract Sum will be increased decreased unchanged by this Change Order in the amount of

\$ 162,428.56

The new Contract Sum including this Change Order will be

1,029,880.6

The Contract Time will be increased decreased unchanged by

The date of Substantial Completion as of the date on this Change Order therefore is

unchanged

(Note: This Change Order does not include changes in the Contract Sum, Contract Time, or Guaranteed Maximum which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Contractor and Subcontractor, in which case a Change Order is executed to supersede the Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND SUBCONTRACTOR.

Evolution Contracting LLC

General Contractor *(Firm Name)*

**28059 US Highway 19N, Suite #304, Clearwater,
FL 33761**

ADDRESS

X

BY (Signature)

Thomas Pavel

(Typed Name)

December 29, 2025

DATE

City of Pinellas Park

Owner *(Firm Name)*

**5141 78th Avenue North,
Pinellas Park, FL 33781**

ADDRESS

X

BY (Signature)

(Typed Name)

December 29, 2025

DATE