

12/02/2024

KAPPER CONSTRUCTION INC.

13125 72nd Ave N

Seminole, FL 33776

kapperconstruction@gmail.com

727-458-3308

**Barn Construction at
Patti Johnson's Farm
6199 94 Ave.
Pinellas Park, Fla.**

Final Invoice

1. Final Contract Amount Payable	40,600.00
2. Final Amount Payable Additional Cost Items	64,060.00
3. Total Final Amount Payable This Invoice	104,660.00