



City of Pinellas Park

Legislation Details (With Text)

File #: 18-731 **Name:**
Type: Other **Status:** Consent Agenda
File created: 1/9/2019 **In control:** City Council
On agenda: 2/14/2019 **Final action:**
Title: CHANGE ORDER NO. 1 AND FINAL PAYMENT FOR PROJECT 18/005 PERFORMING ARTS CENTER DESIGN/BUILD - Bandes Construction Company, Inc.
Sponsors: Public Works
Indexes:
Code sections:
Attachments:

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

CHANGE ORDER NO. 1 AND FINAL PAYMENT FOR PROJECT 18/005 PERFORMING ARTS CENTER DESIGN/BUILD - Bandes Construction Company, Inc.

NOTE: Change Order No. 1 is recommended for approval so that the final payment can be processed and the contract closed out. The account to be charged is 301781-562520, 18781/615-CONSTR.

ACTION: (Approve - Deny) Authorization for approval and acceptance of Change Order No. 1 for Project 18/005, Performing Arts Center Design/Build, an increase in the contract amount of \$314,351.00 for a total adjusted contract amount of \$837,401.00 and authorization for final payment of \$380,030.00 to Bandes Construction Company, Inc. to be charged to the appropriate account.