



City of Pinellas Park

Legislation Details (With Text)

File #: 19-041 **Name:**
Type: Other **Status:** Consent Agenda
File created: 2/18/2019 **In control:** City Council
On agenda: 2/28/2019 **Final action:**
Title: CHANGE ORDER NO. 1 AND FINAL PAYMENT FOR PROJECT 17/004, INTERSECTION IMPROVEMENTS - 70TH AVENUE N. AT US HWY 19 N. - Florida Safety Contractors, Inc.
Sponsors: Public Works
Indexes:
Code sections:
Attachments:

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

CHANGE ORDER NO. 1 AND FINAL PAYMENT FOR PROJECT 17/004, INTERSECTION IMPROVEMENTS - 70TH AVENUE N. AT US HWY 19 N. - Florida Safety Contractors, Inc.

NOTE: Change Order No. 1 is recommended for approval so that the final payment can be processed and the contract closed out. The decrease in the contract amount represents a decrease due to several line item total quantities not being used completely, totaling \$10,550.20; a decrease of the original contract amount by 3.19%. The account to be charged will be 301-481-5714-55, 18481/100-CONSTR. The final contract amount is \$10,550.20 under the budgeted amount.

ACTION: (Approve - Deny) Authorization for approval and acceptance of Change Order No. 1, Project 17/004, Intersection Improvements - 70th Avenue N. at US HWY 19 N., a decrease in the contract amount of \$10,550.20, for a total adjusted contract amount of \$320,100.96, and authorization for final payment of \$32,839.33 to Florida Safety Contractors. Inc. to be charged to the appropriate account.