



City of Pinellas Park

Legislation Details (With Text)

File #:	19-126	Name:	
Type:	Resolution	Status:	Consent Agenda
File created:	5/13/2019	In control:	City Council
On agenda:	5/23/2019	Final action:	
Title:	AUTHORIZATION FOR CHANGE ORDER NO. 1 AND FINAL PAYMENT- Dredging Services Within The City - Waterfront Property Services, LLC, d/b/a Gator Dredging		
Sponsors:	Public Works		
Indexes:			
Code sections:			
Attachments:			

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

AUTHORIZATION FOR CHANGE ORDER NO. 1 AND FINAL PAYMENT- Dredging Services Within The City - Waterfront Property Services, LLC, d/b/a Gator Dredging

NOTE: Change Order No. 1 is recommended for approval so that the final payment of \$87,802.00 can be processed and the contract closed out. Change Order No. 1 represents additional services, totaling \$55,992.00, an increase of the original contract amount by 8.80%. The change order will be charged to accounts 301382-562520 (19382/713 - CONSTR) and 301382-562520 (19382/719 - CONSTR) page 238 of FY 18/19 adopted budget. The final contract amount is \$692,192.00.

ACTION: (Approve - Deny) Authorization for approval and acceptance of Change Order No. 1, Dredging Services, an increase in the contract amount of \$55,992.00, for a total adjusted contract amount of \$692,192.00, and authorization for final payment of \$87,802.00 to Waterfront Property Services, LLC to be charged to the appropriate account.