



City of Pinellas Park

Legislation Details (With Text)

File #:	19-213	Name:	
Type:	Resolution	Status:	Consent Agenda
File created:	7/24/2019	In control:	City Council
On agenda:	8/8/2019	Final action:	
Title:	CHANGE ORDER NO. 1 ON RENEWAL NO. 3 FOR ANNUAL PIPE REHABILITATION AND INSPECTION, PIGGYBACK OF MANATEE COUNTY CONTRACT #15-1599BLS - Vortex Services, LLC (Formerly VacVision Enviromental)		
Sponsors:	Public Works		
Indexes:			
Code sections:			
Attachments:	1. Vortex		

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

CHANGE ORDER NO. 1 ON RENEWAL NO. 3 FOR ANNUAL PIPE REHABILITATION AND INSPECTION, PIGGYBACK OF MANATEE COUNTY CONTRACT #15-1599BLS - Vortex Services, LLC (Formerly VacVision Enviromental)

NOTE: Change Order No. 1 on Renewal No. 3 is recommended for approval. The change order represents an increased scope of work. The new project amount is \$118,690.00; which represents a \$68,690.00 increase over the original contract amount or 137.38% from the original contract. The increase in funding is to be charged to City Wide Pipe Replacement Program (301382-562538, 19382/742-PROGRAM-CONSTRUT) in the amount of \$118,690.00.

ACTION: (Approve - Deny) Authorization for approval and acceptance of Change Order No. 1 for Annual Pipe Rehabilitations, an increase in the contract amount of \$68,690.00 for a total adjusted contract amount of \$118,690.00 to be charged to the appropriate account.