

City of Pinellas Park

Legislation Details (With Text)

File #:	21-1195	Name:	
Type:	Other	Status:	Consent Agenda
File created:	11/22/2021	In control:	City Council
On agenda:	12/9/2021	Final action:	
Title:	AUTHORIZATION FOR CHANGE ORDER NO. 1 FOR RFP 18/011 FOR CONSULTANT SERVICES FOR STORMWATER RATE STUDY - For RFP 18/011 - Stantec Consulting Services, Inc.		
Sponsors:	Public Works		
Indexes:			
Code sections:			
Attachments:	1. Consultant Services for Stormwater Rate Study backup		
Date	Ver.	Action By	Action
			Result

AUTHORIZATION FOR CHANGE ORDER NO. 1 FOR RFP 18/011 FOR CONSULTANT SERVICES FOR STORMWATER RATE STUDY - For RFP 18/011 - Stantec Consulting Services, Inc.

NOTE: Change Order No. 1 is recommended for approval. The original contract amount for the project was \$159,843.00. The increase in the contract amount totals \$33,725.97; an increase of the original contract amount by 21.1%. The account to be charged will be 301382-562520, with a project string of 19382/715-ADMIN-CONSULT (page 237 of FY 18-19 adopted budget). The current contract amount is \$33,725.97 over the budgeted amount.

ACTION: (Approve - Deny) Authorization for approval and acceptance of Change Order No. 1, for RFP 18/011 for Consultant Services for Stormwater Rate Study by Stantec Consulting Services, Inc., an increase in the contract amount of \$33,725.97, for a total adjusted contract amount of \$193,568.97, and authorization for payment of \$38,149.72 to Stantec Consulting Services, Inc. to be charged to the appropriate account.